GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

Panchayat Raj & Rural Development Department – Kurnool District - Special Infrastructure Scheme Works (SISW) - Construction of Bells of Arms at Kurnool – Extension of Agreement Time up to 05.10.2015 for a period of (173)days without imposing penalty – Accorded - Orders – Issued.

- -

PANCHAYAT RAJ AND RURAL DEVELOPMENT (PROGS.II) DEPARTMENT

G.O.RT.No. 782 Dated:13.08.2015.

Read the following:-

1. GO.Rt.No.265, Home (Police Budget) Dept., dt:20.02.2014.
2. From the C.E., PR., Hyd., Lr.No.AEE4/BOA/ SIS/Kurnool/2014, dt.08.07.2015.

--00--

O R D E R :-

In the circumstances reported by the Chief Engineer, Panchayat Raj, Hyderabad in his letter second read above, Government, after careful examination of the proposal, hereby accord Extension of Agreement Time up to 05.10.2015 for a period of (173) days without imposing penalty in respect of the work "Construction of Bells of Arms at Kurnool" in Kurnool District under Special Infrastructure Scheme Works (SISW).

2. The Chief Engineer, Panchayat Raj, Andhra Pradesh, Hyderabad shall take further necessary action accordingly.

3. A copy of this order is available on the Internet and can be accessed at www.ap.gov.in/goir.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

Dr. K.S.JAWAHAR REDDY
SECRETARY TO GOVERNMENT

To
The Chief Engineer, Panchayat Raj, A.P., Hyderabad.
The Superintendent Engineer, Panchayat Raj, Kurnool District.
Copy to:
PS to Minister (PR, RWS & NREGS)
PS to Secretary (PR&RWS).
Sf/SCs.

//FORWARDED BY ORDER//

SECTION OFFICER